



PROFORMA INVOICE

PT. MODERN JAYA KONSTRUKSI

Jl. Cempaka 2 NC.1 No.1, Desa/Kelurahan Wanakerta,

Kec. Bungursari, Kab Purwakarta, Provinsi Jawa Barat, 41181

Email: modernjayakonstruksi@gmail.com

Doc No: PINV/AFI3/PML/WS456/012

Date: 24/06/2026

P.O. No.: 002/HD/MJK-AFI-3

To: PT. AROMA FOOTWEAR INDONESIA

Jl. Raya Tegal Pemalang No.02, Desa/Kelurahan Kedungkelor,

Kec. Warureja, Kab. Tegal, Provinsi Jawa Tengah.

NPWP: 0423803329508000

Tel:

Payment terms: DP - 50% after PO

Payment 1 - 45% AFTER finish progress

Retention: 5% After 12 Months BAST

Project: Pekerjaan Partisi Workshop 4,5,6 serta Pekerjaan Plafon Workshop 5 dan 6 Tahap 1

No.	Description	Amount
1	Pekerjaan Partisi Workshop 4,5,6 serta Pekerjaan Plafon Workshop 5 dan 6 Tahap 1	Rp 1.578.419.969
	Project Total Amount:	100% Rp 4.260.442.073
	Down Payment (Paid)	50% Rp 2.469.000.000
		Rp 1.791.442.073
	Termin 1	45% Rp 1.578.419.969

Bank Account:

Bank BCA

No. Rek.: 460-447-4444

PT Modern Jaya Konstruksi

Subtotal	Rp	1.578.419.969
DPP Nilai Lain	Rp	1.446.884.972
PPH (1.75%)	Rp	(27.622.349)
PPN	Rp	173.626.197
Grand Total	Rp	1.724.423.817

Regards,



Edi Purwanto